

Appendix F: Near Term Opportunities

ID	Task Name	Start	Finish	2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015
1	Near Term Opportunities	Fri 3/31/06	Thu 1/30/14											
2	1 Raytheon	Fri 6/1/07	Thu 1/30/14											
3	2 General Atomics	Mon 10/1/07	Mon 8/31/09											
4	3 UND Human Factors Studies	Tue 1/1/08	Thu 12/31/09											
5	4 New Operations Maintenance Business	Mon 10/1/07	Mon 8/31/09											
6	5 UND - Army MQ-8B Training	Mon 5/17/10	Tue 12/31/13											
7	6 UND - Navy MQ-8B Training	Tue 4/1/08	Tue 12/31/13											
8	7 UND - Army MQ-1C Training	Mon 10/1/07	Tue 12/31/13											
9	8 TAG - Honeywell	Tue 3/27/07	Tue 12/31/13											
10	9 TAG- Rolls Royce	Tue 3/27/07	Tue 12/31/13											
11	10 Ideal Aerosmith - Raytheon sub	Fri 6/1/07	Tue 12/31/13											
12	11 Ideal Aerosmith - PMEL	Fri 6/1/07	Tue 12/31/13											
13	12 Alion - Anti-ice Coating	Fri 3/31/06	Tue 3/31/09											

Project: NTOs Date: Wed 5/30/07	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	